
Tank Removal Target Date

Completion 

Date Qtr

Tank Removal Newspaper Notices Published
1/6/2011 and 

1/8/2011
Post Cards Mailed to Mailing List 1/6/2011

Public Comment Period for Tank Removal
1/10/2011 to 

2/8/2011
Tank Removal Field Work Complete 1/27/2011

Tank Removal Responsiveness Summary Complete 2/15/2011
Draft Tank Removal Report Complete 2/28/2011

Draft Tank Removal Report Review Complete 3/10/2011

Final Tank Removal Report Complete 3/24/2011
Approve Tank Removal Report 3/29/2011

Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removals



Remedial Investigation (RI)
Draft RI Report Complete 2/7/2011
Draft RI Report Review Complete 3/2/2011
Revise RI Report 4/1/2011
Approve Interim Final RI Report 4/8/2011
Draft Baseline Eco Risk Assessment (BERA) Report 2/7/2011
Draft BERA Review Complete 3/2/2011
Revise BERA Report 4/1/2011
Approve Final BERA Report 4/8/2011
Note:  HHRA previously approved

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 12/20/2010

Remedial Alternative Memo Review Complete 1/13/2011
Revise Remedial Alternative Memo 1/28/2011
Approve Final Remedial Alternative Memo 2/4/2011

Proposed Plan to Construction Completion
Proposed Plan Complete 4/7/2011

60-day Public Comment Period
5/1/2011 to 

6/29/2011
Record of Decision (ROD) Issued 7/14/2011
Remedial Design Start na*
Remedial Design Complete na
Remedial Action Start na
Construction Completion Achieved 7/21/2011

EPA Contacts Name Contact #
Remedial Project Manager Miller 5-8318
Community Involvement Coordinator Hoey 5-8522
HQ Regional Liaison Walters 5-6483

Site Attorney Nann 5-2157
Enforcement Officer Shade 5-2708

*  based on construction work completed as a removal
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